
JUDGMENT OF 16. 3. 2000 — CASE T-72/98 

JUDGMENT OF THE COURT OF FIRST INSTANCE 
(Second Chamber, Extended Composition) 

16 March 2000 * 

In Case T-72/98, 

Astilleros Zamącona SA, established in Santurce, Spain, represented by A. Creus 
Carreras, of the Barcelona Bar, and B. Uriarte, of the Madrid Bar, Cabinet 
Cuatrecasas, 60 Avenue de Cortenberg, Brussels, Belgium, 

applicant, 

v 

Commission of the European Communities, represented by R Nemitz, of its 
Legal Service, and M. Desantes, a national civil servant on secondment to the 
Commission, acting as Agents, assisted by M. Muñoz, of the Saragossa Bar, with 
an address for service in Luxembourg at the Chambers of C. Gómez de la Cruz, of 
its Legal Service, Wagner Centre, Kirchberg, 

defendant, 

* Language of the case: Spanish. 
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ASTILLEROS ZAMACONA V COMMISSION 

APPLICATION for the annulment of Commission Decision 98/157/EC of 
5 November 1997 concerning aid Spain proposes to grant to Astilleros 
Zamącona SA in respect of five tugboats (OJ 1998 L 50, p. 38), 

THE COURT OF FIRST INSTANCE 
OF THE EUROPEAN COMMUNITIES 

(Second Chamber, Extended Composition), 

composed of: A. Potocki, President, K. Lenaerts, J. Azizi, J. Pirrung and 
A.W.H. Meij, Judges, 
Registrar: J. Palacio González, Administrator, 

having regard to the written procedure and further to the hearing on 6 October 
1999, 

gives the following 

Judgment 

Legal background 

1 According to Article 92(1) of the EC Treaty (now, after amendment, Article 87 
EC), 'any aid granted by a Member State or through State resources in any form 
whatsoever which distorts or threatens to distort competition by favouring 
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certain undertakings or the production of certain goods shall, in so far as it affects 
trade between Member States, be incompatible with the common market'. 

2 Under Article 92(3)(e) of the Treaty, 'categories of aid... specified by decision of 
the Council acting by a qualified majority on a proposal from the Commission' 
may be considered to be compatible with the common market. 

3 On the basis of that provision and of Article 113 of the EC Treaty (now 
Article 133 EC), Council Directive 90/684/EEC of 21 December 1990 on aid to 
shipbuilding (OJ 1990 L 380, p. 27; 'the directive') was adopted. The directive 
has been amended a number of times, but without affecting the provisions at issue 
in this case. 

4 Article 4(1) of the directive provides that 'production aid in favour of 
shipbuilding and ship conversion may be considered compatible with the 
common market provided that the total amount of aid granted in support of any 
individual contract does not exceed, in grant equivalent, a common maximum 
ceiling expressed as a percentage of the contract value before aid, hereinafter 
referred to as the ceiling'. 

5 According to Article 4(2) of the directive, the ceiling is to be fixed by the 
Commission. 
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6 According to the first subparagraph of Article 4(3) of the directive, 'the aid 
ceiling applicable to a contract shall be that in force at the date of signature of the 
final contract. However, this rule shall not apply in respect of any ship delivered 
more than three years from the date of signing of the final contract. In such cases, 
the ceiling applicable to that contract shall be that in force three years before the 
date of delivery of the ship'. 

7 However, in accordance with the second paragraph of Article 4(3) of the 
directive, 'the Commission may grant an extension of the three-year delivery limit 
laid down in the first subparagraph when this is found justified by the technical 
complexity of the individual shipbuilding project concerned or by delays resulting 
from unexpected disruptions of a substantial and defensible nature in the working 
programme of a yard'. 

Facts underlying the dispute 

8 In December 1991, Astilleros Zamacona SA, a small shipyard in Bilbao, signed 
16 shipbuilding contracts with a number of shipowners. Ten of those contracts 
never came into force, and one is not in dispute. The five contracts at issue in this 
case, concerning the building of tugboats, were numbered 300, 301, 318, 319 and 
320. 

9 At the date of signature of those contracts, the maximum authorised ceiling for 
the aid was 9%. As from 1 January 1992, that ceiling was reduced to 4.5% 
(OJ 1992 C 10, p. 3). 
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10 Under Article 18 of each of those five contracts, the contracts were not to 'enter 
into force' until a later date (30 April 1992 in one case, 30 November 1992 in 
another and 30 December 1992 in the last three cases), subject to a first payment 
by the shipowner and, in four of the five contracts, to written confirmation by the 
shipowner. The same provision stated, in contracts nos 301, 318, 319 and 320, 
that the contract would become void if it did not enter into force On the 
anticipated date. 

1 1 The date of 'entry into force' of contracts nos 318 and 319 was postponed until 
31 July 1994,19 months after the date initially envisaged. That of the other three 
contracts was not changed. 

12 All the contracts were subject to amendments between 20 December 1993 and 
10 May 1994. They finally 'entered into force' between 5 March and 10 May 
1994. Some days later, they were assigned to other shipowners, save for contract 
no 318. 

13 On 10 February 1995, the Spanish authorities asked the Commission to extend 
the three-year delivery limit for the tugboats laid down in the first subparagraph 
of Article 4(3) of the directive. 
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14 Two of the five tugboats built by the applicant were delivered in July 1995, two 
others in October 1995, and the last in May 1996. 

15 On 20 November 1996, the Commission decided to open the procedure under 
Article 93(2) of the EC Treaty (now Article 88 EC) with a view to examining the 
Spanish authorities' request of 10 February 1995 (OJ 1997 C 58, p. 8). 

16 The Spanish authorities submitted their written observations on 24 January 1997 
and at two meetings with Commission staff and the applicant's representatives on 
1 April and 28 May 1997. By letter of 12 May 1997, they added to their 
observations in reply to doubts expressed by the United Kingdom and Danish 
Governments as to the compatibility of the aid. 

17 By Commission Decision 98/157 of 5 November 1997 concerning aid Spain 
proposes to grant to Astilleros Zamącona SA in respect of five tugboats (OJ 1998 
L 50, p. 38; 'the decision'), the Commission rejected the Spanish authorities' 
request on the ground that the aid did not comply with the provisions of 
Article 4(3) of the directive. It therefore decided that the level of aid envisaged for 
the five contracts in question should be reduced so as to ensure that, in relation to 
each ship, the amount of the aid did not exceed 4 .5% of the contractual value 
before aid, in accordance with the ceiling applicable for 1992 and 1993. 
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18 It was in those circumstances that, by application lodged at the Registry of the 
Court of First Instance on 30 April 1998, the applicant brought the present 
action. 

19 Upon hearing the report of the Judge-Rapporteur, the Court of First Instance 
(Second Chamber, Extended Composition) decided to open the oral procedure. 
The parties were asked to reply in writing to a number of questions and to 
produce certain documents. They complied with those requests within the time-
limits. 

20 They presented oral argument and replied to the questions of the Court of First 
Instance at the hearing on 6 October 1999. 

Forms of order sought 

21 The applicant claims that the Court should: 

— annul the decision; 
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— order the production of internal Commission documents relating to the 
adoption of that decision and the opening of the procedure which led to it 
being adopted; 

— order the Commission to pay the costs. 

22 The Commission contends that the Court should: 

— dismiss the action; 

— order the applicant to pay the costs. 

The scope of the review of legality by the Court of First Instance 

23 During the procedure before the Court of First Instance, the question was raised 
whether, at the date on which they were signed, the five contracts in question 
could be described as final contracts within the meaning of the first subparagraph 
of Article 4(3) of the directive. 
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24 However, the Court notes that, in the decision, the Commission did no more than 
express 'serious doubts' as to whether they could be described as final contracts 
(Point V, penultimate paragraph, and Point VII, first paragraph). It thus emerges 
from the wording of the decision and the Commission's replies to the written and 
oral questions of the Court that the decision is based not upon the absence of a 
final contract but upon the fact that the conditions for applying the second 
subparagraph of Article 4(3) of the directive are not met. 

25 Therefore, in the context of the review of legality which it has to exercise under 
Article 173 of the EC Treaty (now Article 230 EC), it is not for the Court of First 
Instance itself to carry out an examination of the description of the five contracts 
in dispute as 'final contracts' within the meaning of the directive. 

26 For the purposes of the present judgment, therefore, it should be assumed that the 
contracts are 'final contracts' and that the authorised aid ceiling initially 
applicable to them was that in force at the date of their signature in December 
1991. 

27 Bearing those preliminary remarks in mind, it is necessary to examine the pleas in 
law in support of this action, claiming, first, infringement of the duty to state 
reasons; second, infringement of Article 4(3) of the directive and manifest error in 
assessing the facts; and, third, infringement of the principle of proportionality. 

II - 1694 



ASTILLEROS ZAMACONA V COMMISSION 

Infringement of the duty to state reasons 

Arguments of the applicant 

28 Under Article 190 of the EC Treaty (now Article 253 EC), reasons for legal 
measures must be stated. 

29 The applicant maintains that the duty to state reasons is particularly important in 
this case since the Commission had a wide discretion (Case 41/69 ACF 
Cbemiefarma v Commission [1970] ECR 6 6 1 , paragraphs 76 and 77; Case 
C-367/95 P Commission v Sytraval and Brink's France [1998] ECR I-1719). 

30 By limiting itself to the assertion that a simple statement of the facts was a 
sufficient basis on which to conclude that the conditions justifying an extension 
of the delivery period were not met, the Commission infringed Article 190 of the 
Treaty. 

31 Similarly, the wish to avoid setting a precedent could not justify the lack of 
reasoning which vitiated the decision. 

32 Finally, concerning the first case for applying Article 4(3) of the directive, the 
Commission should have indicated clearly and precisely, with the aid of examples 
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or general rules, the circumstances in which it considered that the conditions laid 
down in that provision were or were not met. 

Findings of the Court 

33 It is settled case-law that the statement of reasons required by Article 190 of the 
Treaty, which is an essential procedural requirement within the meaning of 
Article 173 of the Treaty, must disclose in a clear and unequivocal fashion the 
reasoning followed by the institution which adopted the measure in question in 
such a way as to enable the persons concerned to ascertain the reasons for the 
measure and to enable the competent Community court to exercise its power of 
review (see, inter alia, Sytraval and Brink's France, cited above, at paragraph 63). 

34 In this case, the reasons for the decision are divided into seven sections. The first 
constitutes a general introduction, recalling, inter alia, the purpose of the 
procedure. The second describes the progress of the procedure before the 
Commission. The third contains a summary of the comments submitted by 
the Spanish authorities. The fourth is a summary of the relevant provisions of the 
directive. The fifth examines the facts of the case and is complemented by a 
summary in the form of a table. In the sixth, the Commission examines whether, 
having regard to the circumstances relied upon by the Spanish authorities, there 
were delays caused by unexpected disruptions in the working programme of the 
yard that were substantial and defensible within the meaning of the directive. The 
seventh section constitutes the conclusion to which the matters referred to above 
led the Commission. 

35 Those explanat ions al low an unders tanding bo th of the factual context of the 
case and of the basis of the legal conclusions which the Commiss ion drew 
therefrom for the purposes of applying the second subparagraph of Article 4(3) of 
the directive. Moreover , the pleadings lodged in this case show tha t the appl icant 
perfectly unders tood the Commission 's reasoning, each poin t of which it 
challenges. 
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36 The decision therefore includes a sufficient s ta tement of reasons with regard to 
Article 190 of the Treaty. By contras t , the review of any inaccuracies there may be 
in the grounds for the decision forms par t of the examina t ion as to whether the 
latter is well founded (see, for example , Case T-84/96 Cipeke v Commission 
[1997] II-2081, paragraph 47). 

37 Moreover, the duty to state reasons, as recalled above, does not require the 
Commission to determine in the abstract the circumstances in which the 
conditions of Article 4(3) of the directive are fulfilled. 

38 The plea must therefore be rejected. 

Infringement of Article 4(3) of the directive and manifest error in assessing the 
facts 

Arguments of the applicant 

39 The applicant cites four circumstances with which it was confronted, and which 
the Commission should have described as 'delays resulting from unexpected 
disruptions of a substantial and defensible nature in the working programme of a 
yard' within the meaning of the second subparagraph of Article 4(3) of the 
directive. 
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Adoption of a new port law 

40 In December 1991, the announcement of the imminent amendment of Spain's 
very old port legislation caused a great degree of uncertainty. The applicant 
maintains that the new law, finally adopted on 24 November 1992 and 
concerning both the merchant navy and the regulation of ports ('ley de puertos 
y de la marina mercante'), contained several amendments to the previous 
situation, particularly in relation to the system of port services, especially 
pilotage, and in relation to the penalties imposed for breaches of maritime safety. 

41 That led to postponement of the contracts' entry into force and an increase in the 
demands of the contractors in safety matters. Certain clauses in the contracts 
were thus amended by riders in 1993, 1994 and 1995. 

42 In the applicant 's submission, those disrupt ions wou ld appear to be substant ial 
and defensible, wh ich the Commiss ion does not appear to deny in its decision. 

43 Those disruptions were also unexpected within the meaning of Article 4(3) of the 
directive. The applicant submits that, by its nature, the adoption of a law 
constitutes an unforeseeable risk, being a general measure imposed by the public 
authorities which interferes in the area of private contracts. They maintain that 
that is particularly so in this case, since, at the date the contracts were signed, the 
aims and scope of the future law were not precisely known. Moreover, for as long 
as a law was not adopted, several amendments might intervene, especially where, 
as in this case, it was sharply contested. Finally, certain provisions were declared 
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unconstitutional by the Tribunal Constitucional (Spanish Constitutional Court, 
Judgment 40/1998 of 19 February 1998), which demonstrated the uncertainty 
that might prevail amongst shipowners at the time the law was adopted. In 
reality, the unexpected nature, within the meaning of Article 4(3) of the directive, 
related not to the adoption of a new law but to its scope, its final content and 
developments subsequent thereto, namely regulatory provisions made for the 
application of that law. 

Devaluation of the peseta in 1992 

44 That devaluation considerably raised the price of parts bought on other national 
markets and thus the costs of building tugboats. Major amendments were made 
to the technical specifications in the contracts in order to offset those effects. 
Therefore, the contracts' entry into force had to be-postponed, their implementa
tion was delayed, and the working programme of the yard was substantially 
affected (see, by way of analogy, Commission Decision 96/278/EC of 31 January 
1996 concerning the recapitalisation of the Iberia company (OJ 1996 L 104, 
p. 25)). 

45 A devaluation, being a sovereign decision of the State, constituted an unforesee
able disruption, even for a diligent and well-informed operator. In that respect, 
the applicant points out that, in the context of the European Monetary System, 
devaluations were a rare phenomenon, bearing in mind the rules governing that 
mechanism; moreover, the normal margin of fluctuation was at that time only 
6%. Whilst the applicant might foresee a fluctuation of that order, it could not 
expect greater fluctuations. 
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Works in the port of Bilbao 

46 Those works were decided upon by the port authorities, with a view to building a 
new fitting-out wharf. Although the applicant had received a verbal assurance 
that those-works would be completed in April 1992, they were in fact carried out 
from May 1992 to May 1993; the new fitting-out wharf did not become 
operational until June 1994. Thus, whilst the existence of the works projects was 
known, their extent and duration, much greater than forecast, were unexpected. 
Similarly, the incorrect implementation of the works, about which the applicant 
complained to the port authorities, was unforeseeable. 

47 Taking account of the proximity between those works and the applicant's 
shipyard, and, consequently, the unavailability of several installations in the yard, 
normal production activity was affected, as the Commission acknowledged in the 
decision. That necessarily had the effect of delaying the delivery of the tugboats. 
In particular, productivity diminished at that time and the undertaking recorded a 
significant reduction in keels laid, deliveries, and the number of contracts which 
entered into force. In fact, the construction of three of the tugboats at issue in this 
case had to be completed in dry dock, in the repair workshop. 

The applicant's takeover of the business of the Ardeag shipyard 

48 The applicant argues that, contrary to the Commission's assertions, the takeover 
of that business did not constitute a simple commercial choice on its part. The 
applicant was aware of the orders which it had undertaken to honour and of the 
fact that a delay in their delivery would entail the loss of half the aid authorised. 
In reality, the takeover was imposed by the Spanish Ministry of Industry under 
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the programme for restructuring the shipbuilding sector, as a condition for 
receiving the benefit of redeployment aid programmes. On 18 March 1992, the 
Director-General of the Ministry of Industry approved the applicant's action 
programme for the period 1991/1993, which was amended after the takeover of 
Ardeag and approved on 10 March 1993; in anticipation ofthat amendment, all 
investments and implementation of the restructuring measures were suspended, 
entailing a temporary freeze on work. 

49 That intervention by the administration in the area of industrial initiative was 
undeniably unexpected. 

50 Moreover, the taking over of another shipyard's workload constituted a 
substantial and defensible disruption within the meaning of Article 4(3) of the 
directive. The fact that the takeover of the yard was accompanied by the granting 
of public aid did not affect that conclusion. Finally, the Commission should have 
taken account of the fact that four of the five tugboats were delivered within the 
three-year period envisaged by the directive, to which was to be added a period of 
ten months and thirteen days, corresponding to the 79 000 working hours that 
were necessary to fulfil Ardeag's obligations. 

51 Having made those observations, the applicant also makes a number of general 
complaints against the Commission: 

— first, the Commission did not undertake a full examination of the facts. In 
that respect, it was not enough simply to deplore the absence of evidence 
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relied upon by the applicant in support of its claims. The Commission could 
have remedied that by seeking the assistance of an independent expert who 
would have assessed the real impact of the disruptions referred to; 

— next, the Commission should have carried out an overall assessment of the 
four circumstances described above. It would then have found that the 
conditions of Article 4(3) of the directive were sufficiently met in this case, 
since each of those conditions was fulfilled by at least one of the disruptions 
referred to by the applicant; 

— finally, the Commission should have taken account of the particular situation 
of Spain in the shipbuilding industry. 

Findings 'of the Court 

52 It should be recalled, first, that the directive establishes, inter alia, the conditions 
in which operating aid in the shipbuilding industry may, exceptionally, be 
regarded as compatible with the common market (Joined Cases C-356/90 and 
C-180/91 Belgium v Commission [1993] ECR I-2323, paragraphs 24 to 32). 
Moreover, the second subparagraph of Article 4(3) of the directive itself 
establishes a system that is in derogation from the principles set out in the first 
subparagraph of that provision. It permits a departure from the principle of 
progressive reduction in the level of aid where ships are not built within the three-
year period. 
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53 Therefore, the second subparagraph of Article 4(3) of the directive must be given 
a restrictive interpretation (Case T-155/97 Natural van Dam and Danser 
Container Line v Commission [1998] ECR II-3921, paragraph 31). Moreover, 
the very wording of that provision, with the cumulation of conditions, shows that 
the legislature intended to reserve its application for very specific situations. 

54 Secondly, a Member State which seeks to be allowed to grant aid by way of 
derogation from the Treaty rules has a duty to collaborate with the Commission 
in the context of the procedure in which it participates (see paragraphs 13 and 16 
above). In pursuance of that duty, it must in particular provide all the information 
necessary to enable the Commission to verify that the conditions for the 
derogation sought are fulfilled (Case C-364/90 Italy v Commission [1993] ECR 
I-2097, paragraph 20). 

55 The complaint that the Commission failed to seek assistance from an independent 
expert when drafting the contested decision is therefore without foundation. 
Moreover, no provision in the Treaty or in Community legislation imposes such 
an obligation (Joined Cases T-371/94 and T-394/94 British Airways and Others 
and British Midland Airways v Commission [1998] ECR II-2405, paragraph 72). 

56 Thirdly, it should be remembered that acts of Community institutions enjoy a 
presumption of legality (see, to that effect, Case 15/85 Consorzio Cooperative 
d'Abruzzo v Commission [1987] ECR 1005, paragraph 10), which it is for the 
applicant for annulment to rebut by adducing evidence capable of casting doubt 
upon the assessments made by the defendant institution. 
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57 It is necessary to examine, in the light of those principles, the complaints made by 
the applicant against the Commission's assessments on each of the circumstances 
relied upon. 

58 Concerning the adoption of a new port law in Spain, the Court considers that, as 
the Commission stated in the decision, it has not been proven that that 
circumstance 'constituted a disruption to the working programme of [the 
applicant] that led to delivery of the vessels being delayed'. The applicant has not 
succeeded in establishing the causal link which it claims exists between the 
adoption of a new port law and the postponement of the entry into force of the 
contracts. 

59 In that respect, it should be emphasised at the outset that none of the riders to the 
contracts contains the slightest reference to that new law or its implications. 

60 Next, having regard to the general nature of the arguments set out in the 
applicant's pleadings, the Court of First Instance requested the applicant to 'state 
precisely in what way the amendments, particularly the technical ones, made to 
the contracts were aimed at complying with provisions of the law' in question. In 
particular, it was asked to produce a table snowing, first, the amendments made 
to the contracts and, secondly, the provision or provisions of the law which 
justified those amendments. 

61 The applicant produced such a table, which shows that all the technical 
amendments to the contracts were justified by Article 74 of the law alone. 
However, as the applicant itself has acknowledged, that article merely refers to 
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the objectives of the law in general terms. Such a provision cannot be accepted as 
being sufficient to establish a causal link with the precise technical amendments 
relied on by the applicant, such as the building of double walls in the engine 
rooms, new layout for fuel tanks, and an increase of more than 100% in the 
power of auxiliary engines. 

62 Apart from the provisions of the law itself, the applicant has also referred to the 
climate of uncertainty engendered by that law, which it claims justified the 
postponement of the contracts' entry into force and the bringing of the vessels 
into the workshop. 

63 In that respect, the applicant began by producing a large number of press 
cuttings, annexed to its application, designed to demonstrate the heated nature of 
the arguments concerning the draft law. It is apparent, however, that none of 
those cuttings concerns provisions of the law which would be capable of 
justifying technical amendments of the contracts. N o causal link has therefore 
been established with the postponement of the contracts' entry into force. 

64 The applicant has also referred to a judgment of the Tribunal Constitucional 
concerning the law in question. It is, however, apparent that none of the 
provisions submitted to that court bore any relation to the technical specifications 
of the tugboats which the applicant had to build or to the working programme of 
the yard. 

65 Finally, the applicant has sought to justify the postponement of the contracts' 
entry into force by reference to the adoption of a framework of regulations for the 
implementation of the law. As is shown by its written replies to the questions of 
the Court of First Instance, however, the applicant's arguments have remained 
imprecise, citing merely an 'announced' extension of regulations 'involving 
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specific requirements on vessel safety'. Moreover, despite the years which have 
passed since the adoption of the law of 24 November 1992, the applicant has not 
cited any particular regulation to justify the contractual amendments which were 
made. 

66 Having regard to the rules referred to above concerning the strict in terpreta t ion 
of derogatory provisions and the burden of proof, bo th before the Commiss ion 
and before the Cour t of First Instance, it mus t be concluded tha t it has no t been 
established tha t the adop t ion of the Spanish po r t l aw of 24 N o v e m b e r 1992 
justified the pos tponemen t of the entry into force of the contracts and thus 
affected the work ing p r o g r a m m e of the yard. 

67 Concerning next the devaluat ion of the peseta, it should be noted tha t this is the 
only circumstance relied upon by the appl icant wh ich is referred to in the riders to 
the contracts . The preamble to the riders p roduced before the Cour t of First 
Instance states t ha t 'for the convenience of the sh ipowner and bearing in mind 
pr imari ly the considerable increase in the peseta price of Voith engines, it is 
necessary to amend the specification and paymen t details of the const ruct ion 
contract'. 

68 Those preambles show, however, that it was not the devaluation as such that 
entailed disruptions which affected the working programme of the yard, but the 
fact that the contracting parties chose to renegotiate their contracts in order to 
compensate for the effects of that devaluation. That is confirmed by the reference 
to the 'convenience of the shipowner' which appears in the preamble to the riders. 

69 It should moreover be noted that, although the devaluation of the peseta occurred 
in October 1992, it was not until between 14 and 20 months later that the first 
riders were concluded. Therefore, it has not been established that the devaluation 
was the cause of the delay in the entry into force of the contracts and thus affected 
the working programme of the yard. 
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70 Fur thermore , a devaluat ion canno t be described as an unexpected disrupt ion 
within the meaning of the second subparagraph of Article 4(3) of the directive. 
The risks of bo th depreciat ion and devaluat ion of a currency are k n o w n in 
commerce . The fact tha t , as the appl icant has emphasised, major devaluat ions 
were rare having regard to the European Mone t a ry System which was then in 
force does no t remove tha t risk, against which there are legal and financial means 
of making provision. 

71 Concerning the works in the por t of Bilbao, the Commiss ion acknowledges in the 
decision tha t they entailed disrupt ion which affected the activities of the yard. It 
has , however, disputed the unexpectedness and extent of tha t d isrupt ion. 

72 In tha t regard, the Cour t considers tha t proof of the substantial na ture of the 
disruption relied upon has no t been adduced . 

73 As the Commiss ion pointed out in its decision, the level of the shipyard's activity 
dur ing the period of the works does not appear to differ from tha t of the previous 
period. Thus, during the years 1992 and 1993, which correspond more 
particularly to the years of works in the port, the number of keels laid in the 
yard remained similar to that found in the years 1988 to 1991. Similarly, the 
number of vessel launches there in 1992 and 1993 was identical to, or higher 
than, that encountered from 1988 to 1991. The same finding may be made as 
regards vessel deliveries. 

74 Concerning, finally, the takeover of the Ardeag shipyard, the Commiss ion 
considered, inter alia, tha t the takeover of tha t shipyard const i tuted a commercia l 
decision taken by the appl icant and could not therefore benefit from the 
derogat ion in the second subparagraph of Article 4(3) of the directive. 
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75 It should be noted that the applicant does not deny that that provision can refer 
only to disruptions that are external to the shipyard. 

76 It merely argues that the takeover of the shipyard was 'imposed' upon it by the 
Spanish authorities and thus constitutes a circumstance outside its volition. In its 
application, it gave no further detail on that assertion but proposed to support it 
'at the stage of giving evidence in court'. The Court requested the applicant to 
follow up that offer of proof. 

77 In reply to the Court's question, the applicant modified its statement, merely 
indicating that the Spanish authorities had 'favoured' that link. It based its 
argument on a sentence taken from a letter from the Spanish authorities to the 
Commission of 24 January 1997, according to which 'the acquisition of Ardeag 
[took place] in the context of marked redeployment in the industry and [was] 
directly favoured by the Spanish administration itself; moreover, it could not have 
been otherwise, in the context of the Community policy leading to the reduction 
and concentration of production capacity'. 

78 That mere quotation is not sufficient to establish that the decision to take over the 
Ardeag shipyard is not the result of a commercial decision freely adopted by the 
applicant taking into account the whole of the circumstances, and in particular 
the investment aid of over ESP 500 million which it enjoyed on that occasion. It 
has therefore not been demonstrated that the takeover of the shipyard was the 
result of such pressure on the part of the Spanish authorities as to be external to 
the applicant. 

79 Therefore, the takeover of the Ardeag shipyard cannot be regarded as a 
disruption which allows benefit to be taken of the derogation in the second 
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subparagraph of Article 4(3) of the directive. Tha t conclusion accords moreover 
with the observations of the Spanish authorities in the administrative procedure. 
They acknowledged that the takeover of the Ardeag shipyard did not per se 
justify the delay in the delivery of the five tugboats (Point III(c), second 
subparagraph, in the recitals of the decision). 

so The applicant has therefore not established that the Commission made a legal or 
factual error in concluding that none of the circumstances relied upon fell within 
the second subparagraph of Article 4(3) of the directive. 

81 The applicant has nevertheless maintained that the circumstances upon which it 
has relied should be assessed on an overall basis. Thus, one disruption might fulfil 
only some of the conditions laid down in the second subparagraph of Article 4(3) 
of the directive, while a second disruption fulfilled other criteria. 

82 Tha t argument cannot be accepted. First, the wording of the provision in question 
shows that the conditions listed there are cumulative. Moreover, the applicant 's 
argument would run directly counter to the principle that rules in derogation are 
to be interpreted narrowly, giving the provision in question a manifestly wider 
scope than that sought by the legislature. 

83 It follows that the plea in law must be dismissed in its entirety. 
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The alternative plea, alleging infringement of the principle of proportionality 

Arguments of the applicant 

84 The applicant recalls that the principle of proportionality is one of the general 
principles of Community law. Compliance with that principle is all the more 
necessary where important economic interests are at stake, as is the case here, 
given that the amount of the reduction in aid represents nearly ESP 135 million. 

85 In this case, the applicant argues, it needs to be determined whether application 
by the Commission of the obligation imposed by the directive in order to be able 
to benefit, in this case, from aid of 9%, namely delivery of the tugboats within a 
three-year time-limit that is not in principle capable of extension, is proportionate 
to the consequence which follows from disregard of that condition, that is to say 
reduction of the aid level to half the percentage initially authorised (namely 
4.5%). 

86 Having regard to the serious consequences of the decision on the applicant's 
position, and to the fact that, in the shipbuilding industry, delays in construction 
are common, the applicant maintains that reduction of the aid ceiling would be 
disproportionate in relation to a delay of seven to fourteen months. That applies 
all the more since, in the decision, the Commission appears to acknowledge a 
period of ten months to be reasonable. 

Findings of the Court 

87 According to Article 4(3) of the directive, where a ship is delivered more than 
three years after the date of signature of the final contract, the ceiling applicable is 

II - 1710 



ASTILLEROS ZAMACONA V COMMISSION 

that which was in force three years before the date on which the ship' was 
delivered, and not that in force at the date on which the contract was signed. In 
this case, the ceiling applicable was therefore 4.5% and not 9%. 

88 According to the applicant, exceeding the three-year time-limit laid down for the 
delivery of ships from the signature of the final contracts should not lead to such a 
major reduction in the aid ceiling. 

89 It is settled case-law that, in order to establish whether a provision of Community 
law complies with the principle of proportionality, it is necessary to ascertain 
whether the means which that provision applies to achieve its aim correspond to 
the importance of that aim and whether they are necessary in order to achieve it 
(Case C-357/88 Hopermann v Bundesanstalt für Landwirtschaftliche Marktord
nung [1990] ECR I-1669, paragraph 14; Case C-118/89 Lingenfelser v Germany 
[1990] ECR I-2637, paragraph 12; Case C-155/89 Belgian State v Philipp 
Brothers [1990] ECR I-3265, paragraph 34; Case C-319/90 Pressler v Germany 
[1992] ECR I-203, paragraph 12). Those judgments show, moreover, that the 
establishment of an imperative time-limit entailing the outright lapse of a right 
may be regarded as compatible with the principle of proportionality, bearing in 
mind the purpose of the provision in question. 

90 As is apparent from the general tenor of the directive and the recitals in the 
preamble thereto, the aim of the legislature was to make the shipbuilding industry 
'efficient and competitive'. In that context, aid for restructuring the shipbuilding 
industry, especially if designed to promote the closure of yards or research and 
development, was favoured, in order to 'encourage restructuring in many yards' 
and to 'support the present trend in production towards more technologically-
advanced ships', by comparison with operating aid, which was subject to ceilings. 
Bearing in mind that operating aid does not constitute the most efficient means of 
encouraging the European shipbuilding industry to improve its competitiveness, 
the directive provides that the ceiling is to be reviewed periodically, 'with the aim 
of progressively reducing the ceiling'. 
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91 By providing that a different ceiling is to be applied according to whether or not 
the ship is delivered within the three-year time limit from the signature of the final 
contract, the first subparagraph of Article 4(3) of the directive aims to prevent 
shipyards from avoiding the effect of the progressive reduction of the aid ceiling 
applicable. Otherwise, a yard might continue to enjoy a high aid ceiling for ships 
delivered several years after their order, without there being anything to justify 
that late delivery. Similarly, a yard would be able to take on orders benefiting 
from a high aid level at the end of the calendar year, just prior to the application 
of a reduction in the ceiling, knowing that the ships could not be completed 
within a reasonable time (Point IV, first paragraph, in the recitals of the decision). 

92 In this case, first of all, it has been neither alleged nor established that the time-
limit of three years laid down for the delivery of ships is abnormally short. It 
should be remembered in that respect that, under the terms of the contracts in 
dispute, the building of the tugboats was to last 14 months. 

93 Moreover, the applicant has not produced any particular evidence to suggest that 
the reduction of the ceiling from 9% to 4.5% was excessive, having regard to the 
aims of the directive in the matter of aid to shipbuilding. It should also be noted 
that the three-year delivery period was substantially exceeded in this case. Delays 
of from seven to more than fifteen months, as the case may be, cannot be 
regarded as minor delays in respect of which the halving of the aid ceiling would 
be disproportionate. It should be emphasised in that regard that, contrary to the 
applicant's argument, there is nothing in the final paragraph of Point VI of the 
recitals of the decision to support the conclusion that the Commission regarded 
an excess time spent of ten months as 'reasonable'. 

94 In those circumstances, the applicant has failed to demonstrate that the 
application of a different ceiling, in this case less by half, according to whether 
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or not the ships were delivered within a three-year time-limit from the signature 
of the final contract , would infringe the principle of proportionality. 

95 Therefore, this plea in law must also be dismissed. 

96 The application for the annulment of the decision must therefore be dismissed in 
its entirety. 

T h e application for the product ion of documents 

97 The applicant requests the Court to order the product ion of internal Commission 
documents relating to the adoption of the decision and the opening of the 
procedure which led to that adopt ion. 

98 The Court notes that the applicant does not explain in wha t way the documents 
the product ion of which it requests are necessary for the purposes of these 
proceedings. 

99 It is therefore not appropriate to accede to that request. 

Costs 

100 Under Article 87(2) of the Rules of Procedure of the Court of First Instance, the 
unsuccessful party is to be ordered to pay the costs if they have been applied for in 
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the successful party's pleadings. In this case, as the applicant has been 
unsuccessful, it must be ordered to pay the costs in accordance with the forms 
of order sought by the Commission. 

On those grounds, 

THE COURT OF FIRST INSTANCE 
(Second Chamber, Extended Composition) 

hereby: 

1. Dismisses the action; 

2. Orders the applicant to pay the costs. 

Potocki Lenaerts Azizi 

Pirrung Meij 

Delivered in open court in Luxembourg on 16 March 2000. 

H. Jung 

Registrar 

A. Potocki 

President 
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