JUDGMENT OF 16. 11. 1994 — CASE T-451/93

J U D G M E N T O F T H E C O U R T O F FIRST INSTANCE (Fifth Chamber)
16 November 1994 *

In Case T-451/93,

San Marco Impex Italiana SA, a company governed by Italian law, whose registered office is at Modena, Italy, represented by Lucette Defalque, of the Brussels
Bar, with an address for service in Luxembourg at the Chambers of Alex Schmitt,
62 Avenue Guillaume,

applicant,

v

Commission of the European Communities, represented by Hans Peter Hartvig,
Legal Adviser, and Claire Bury, a national official seconded to the Commission,
acting as Agents, with an address for service in Luxembourg at the office of
G. Kremlis, of the Commission's Legal Service, Wagner Centre, Kirchberg,

defendant,

A P P L I C A T I O N for compensation under Article 178 and the second paragraph of
Article 215 of the EEC Treaty for damage suffered in connection with a public

* Language of the case: English.
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works contract concluded between the applicant and the Government of the Somali
Democratic Republic,

T H E C O U R T O F FIRST INSTANCE
O F T H E E U R O P E A N C O M M U N I T I E S (Fifth Chamber),

composed of: A. Kalogeropoulos, President, D. P. M. Barrington and K. Lenaerts,
Judges,

Registrar: H. Jung,

having regard to the written procedure and further to the hearing on 8 July 1994

gives the following

Judgment

Summary of the facts

1

O n 3 March 1987, the Commission, acting on behalf of the Community, concluded
a financing agreement with the Somali Democratic Republic by which it agreed to
finance a project put forward by the Somali Government for the design and construction of five bridges across the Shebelli River and one bridge across the Juba
River, together with the construction of associated access roads. This agreement
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was concluded under the second A C P - E E C Convention, signed at Lomé on
31 October 1979, (OJ 1980 L 347, p. 1 hereafter 'the Second Lomé Convention')
and the funds were made available from the Fifth European Development Fund
('the EDF').

2

Following the issue of a call for tenders, on 7 May 1987 the applicant, San Marco
Impex Italiana SA, submitted a tender in the sum of E C U 3 685 623. O n 18 February 1988, the applicant was informed by the Ministry of Public Works and Housing that its tender had been accepted. O n 22 February 1988, a contract was concluded between the applicant and the Somalian Minister for Foreign Affairs as
National Authorizing Officer, on behalf of the Somali Ministry of Public Works
and Housing. The contract was endorsed b y the delegate of the Commission in
Somalia ('the delegate') and by Consulint International, consulting engineers, hired
by the Somali Government to supervise the construction works.

3

The contract is a 'composite contract': the price of the superstructure for the
bridges was to be refunded on a 'repayment' basis (the works carried out were to
be paid for on the basis of the cost price with supplements in lieu of profit), the
rest of the contract being paid for by the 'unit price' method (under which the
works or services are broken down into separate items and a unit price is stated for
each item). The unit price is agreed upon conclusion of the contract and the contract price depends on the quantities actually used. As regards sub-base materials,
for the six access roads the bill of quantities produced by the applicant specifies,
for each of the roads, a unit price of E C U 4.5/m 3 , including transport up to 5 km.
The bill of quantities also gives a unit price of E C U 0.07/m 3 x km for the transport
of sub-base materials in excess of 5 km.

4

The contract stipulated that payments were to be made both in local and foreign
currency with a percentage division of 12/88 respectively. All local currency payII - 1066
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ments were to be authorized by the National Authorizing Officer, endorsed by the
Commission delegate and paid through banks locally. Foreign currency payments
were to be authorized by the National Authorizing Officer, endorsed by the Commission delegate but paid via the Commission in Brussels.

5

The works commenced in May 1988.

6

By letter of 6 November 1988, Consulint informed the Ministry of Public Works
and Housing of the difficulties encountered in finding, sufficiently close to the sites,
one of the sub-base materials for the access roads. In order to resolve the problem,
Consulint suggested changing the composition of the sub-base materials for four
of the six roads concerned, entailing an increase in the unit cost for them from
E C U 4.5/m 3 to E C U 14.3/m 3 . It considered that that increase in the unit cost
would give rise, for the four roads involved, to an extra cost of about
E C U 200 000. For the two other roads, the letter stated that the engineer was
studying 'another technical solution that will suit both requirements: technical and
financial'. A copy of that letter was sent to the Commission delegation and received
by it on the same day.

7

O n 2 January 1989, the Ministry of Public Works and Housing wrote to Consulint
to authorize the various proposals concerning the project, including the proposed
changes to the foundation structure of the access roads owing to the unavailability
of appropriate materials. That letter concludes: 'we request you to study and propose technical solutions which will allow reduction of works so that the available
budget is not exceeded. Please prepare also a final cost estimate of the project to be
submitted for approval — if any — to the delegation of the C E C ' (Commission of
the European Communities). A copy of that letter was sent to the delegate.
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8

By letter of 15 February 1989, the delegate drew the attention of the Ministry of
Public Works and Housing to the fact that he had refused to endorse two invoices
incorporating price revisions for certain materials (cement, steel, bitumen and diesel fuel) on the ground that the revisions were based only on invoices and not on
proof of an increase in market prices. He emphasized that, pursuant to Article
79(1)(iii) of the Special Contract Conditions, price revisions were allowed only
against proof of an increase in market prices and proof that the materials had been
effectively incorporated into the works.

9

By letters of 20 February and 9 March 1989, the Commission delegate wrote to the
Ministry of Public Works and Housing concerning the increased costs of the works
in general, pointing out that it was necessary to obtain prior approval from the
Commission and from the National Authorizing Officer before incurring additional expenditure.

10

By letter of 25 April 1989, the Ministry of Public Works and Housing asked the
National Authorizing Officer to authorize the Commission delegate to request
additional financing of about E C U 1 615 000 for the project in order to take
account, among other things, of the price increases of certain materials (cement,
steel, diesel oil, labour) and the difficulties caused by the unsuitability of one of the
sub-base materials for the access roads.

1 1 By letter of 8 May 1989, the National Authorizing Officer informed the Ministry
of Public Works and Housing of his refusal to request additional funding on the
ground, inter alia, that any price revision liable to increase the cost of the project
should have been the subject of a prior request to the Commission delegate and
the National Authorizing Officer. A copy of that letter was sent to the delegate.
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12

By note of 14 June 1989, the delegate asked the Commission Directorate-General
for Development to take the necessary preparatory steps in the event of the
National Authorizing Officer agreeing to lodge a request for increased funding. H e
emphasized that he considered that the applicant's work was carried out to a high
standard and that the extra cost appeared to be justified on purely technical
grounds. He also stated that the additional costs derived in particular from a decision to change the structure of the bridges, the increase in the unit cost of the subbase materials, the need to change the location of certain bridges and changes made
necessary by land erosion and an irrigation project.

1 3 O n 10 August 1989, a request for additional funding of E C U 750 000 was submitted by the National Authorizing Officer. The request was forwarded to the Commission under cover of a letter from the delegate of 23 August 1989.

1 4 O n 28 August 1989, anticipating that additional funding would be forthcoming, the
Department of Highways submitted to the National Authorizing Officer for
approval an Addendum N o 1 to the contract, drafted by Consulint. The addendum
was signed by the applicant, the National Authorizing Officer and the Ministry of
Public Works and was sent to the Commission delegate for endorsement.

15

O n 18 December 1989, the delegate was informed by telex that the Commission
had agreed to provide additional funding of E C U 750 000. The delegate informed
the National Authorizing Officer of that decision by letter of 21 December 1989.

16

By letter of 25 December 1989, the Department of Highways informed Consulint
that 'Addendum N o 1 (supplementary fund) has been approved'. Consulint sent a
copy of that letter to the applicant on 27 December 1989, stating that the additional
funding of E C U 750 000 had been approved 'as per Addendum N o 1'.
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i7

By letter of 6 February 1990, the Commission delegate informed the Department
of Highways that he was not able to endorse the addendum submitted. H e suggested a modified version and submitted it for signature in the following terms: 'I
enclose copies of the proposed addendum and, to settle this matter, I should be
grateful to receive it signed as soon as possible and endorsed by the National
Authorizing Officer of the E D F ' .

is

The revised version of the addendum was signed by the applicant on 10 February
1990, by the Minister of Public Works on 7 February 1990 and by the National
Authorizing Officer on 17 February 1990; it was then sent to the Commission delegate, who received it on 1 March 1990.

i9

O n 1 March 1990, the Commission delegate wrote to the Ministry of Public Works
informing it that he refused to endorse the addendum, essentially on the ground
that the applicant was not entitled to a unit price revision for sub-base materials.
In a further letter of the same date, also addressed to the Ministry of Public Works,
the delegate emphasized that, in addition to the matter of the composition of subbase materials, he still awaited from the applicant supporting details for the price
revisions for cement (+50%) and steel (+60%). For that reason also, he was unable
to endorse the addendum.

20

O n 6 June 1990, the delegate, after consulting the Commission Legal Service,
informed the National Authorizing Office of the EDF's final position concerning
the increase in the unit price for sub-base materials and the revision of prices for
certain other materials. The EDF's view was that the increase in the unit price for
sub-base materials was contractually prohibited by virtue of the fact that the tenII - 1070
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derers were required to verify the availability of suitable materials locally before
tendering. Other tenderers might have bid higher rates precisely because they had
correctly evaluated local conditions. The price revisions requested under Article
79 of the General Conditions had to be substantiated by reference to market prices
at the place of origin.

21

By letter of 7 June 1990, the National Authorizing Officer informed the Ministry
of Public Works and Housing that it was in complete agreement with the legal
opinion expressed by the European Commission's officials regarding the payment
of revised prices to the applicant. A copy of that letter was sent to the delegate.

22

In December 1990, civil war broke out in Somalia. In January 1991, the Commission's delegation was closed.

23

By letter of 1 March 1991, the Commission's Director-General for Development
wrote to the applicant in his capacity as Chief Authorizing Officer — the authority ultimately responsible under Article 121(1) of the Lomé convention for managing the EDF's resources — to inform it that he had temporarily assumed the
functions of the National Authorizing Officer, on the basis of Article 60 of the
Financial Regulation applicable to the Fifth EDF, since he believed that the
National Authorizing Officer was no longer in a position to carry out his duties.
In this capacity, the Chief Authorizing Officer informed the applicant that he was
terminating its contract under Article 93(1) of the General Conditions as from
1 March 1991. H e also invited the applicant to submit claims for work done up to
28 February 1991.
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24

Article 60 of the Financial Regulation applicable to the Fifth E D F (OJ 1981 L 101,
p. 12), to which reference is made in the first paragraph of this letter, provides:

'Where the chief authorizing officer of the E D F is aware of delays in the procedures relating to projects financed by the E D F he shall, in conjunction with the
national authorizing officer, make all contacts necessary to remedy the situation.

If, for any reason whatsoever, services have been rendered but further delay in the
clearance, authorization or payment gives rise to difficulties likely to call into question the full performance of the contract, the Chief Authorizing Officer may take
all appropriate measures to resolve these difficulties, to remedy, where necessary,
the financial consequences of the resultant situation and, more generally, to enable
the project or projects to be completed under the best economic conditions. H e
shall inform the national authorizing officer of such measures as soon as possible.
If payments are thus made by the Commission to the beneficiary of the contract,
the Community shall automatically acquire that beneficiary's right as creditor visà-vis the national authorities.'

25

Article 93(1) of the General Conditions, to which reference is also made in this letter, provides that where the administration unilaterally orders the definitive cessation of performance of the contract, the latter shall be immediately terminated and
that the contractor is entitled to compensation for any loss which such termination, not attributable to him, may have caused him.

26

By letter of 22 March 1991, M. A. Young Associates, Chartered Surveyors,
informed the Commission of their intention to compile on behalf of the applicant
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an exhaustive schedule of direct loss and expense sustained through the cancellation of the works.

27

By letters of 19 D e c e m b e r 1991 and 10 J a n u a r y 1992, lawyers for t h e applicant
informed the C o m m i s s i o n that a list of the a m o u n t s claimed w a s still being p r e p a r e d and requested i m m e d i a t e p a y m e n t of the o u t s t a n d i n g invoices.

28

Under cover of a letter of 7 February 1992, the applicant's lawyers forwarded to
the Commission a full statement of the amounts requested, totalling
E C U 4 389 498.40. The statement is divided into five sections: the first sets out the
unpaid invoices, the second and third indicate the amounts claimed on the basis of
the Commission's letter of 1 March 1991, and the fourth and fifth relate to interest.

29

By letter of 15 April 1992, the Commission rejected the claim made by the applicant's lawyers on the grounds that, essentially, it was physically impossible to verify the claim, that certain parts of it had been contested by the Somali Government,
that the amount claimed far exceeded the funds available and that the Chief Authorizing Officer, acting for the National Authorizing Officer, had a limited mandate
under Article 60 of the Financial Regulation.

Procedure and forms of order sought by the parties

30

By application lodged at the Registry of the Court of Justice on 7 July 1992, the
applicant brought the present action for compensation. The written procedure
I I - 1073

JUDGMENT OF 16. 11. 1994 — CASE T-451/93

before the Court of Justice was completed on 4 February 1993 upon lodgement of
the rejoinder. Following the entry into force on 1 August 1993 of Council Decision 93/350/ECSC, E E C , Euratom of 8 June 1993, amending Decision
88/591/ECSC, E E C , Euratom establishing the Court of First Instance of the European Communities, the case was referred to the Court of First Instance by order
of the Court of Justice of 27 September 1993.

3i

The applicant claims that the Court should:

order the Commission to pay the applicant:

— a total amount of E C U 4 389 498.40;

— interest at the rate of 8% as from the date of lodgement of the application;

— the costs, including legal fees.

32

The defendant contends that the Court should:

(i) dismiss the application as unfounded;

(ii) order the applicant to pay the costs.
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The first head of claim: non-payment of certain invoices

The parties'

arguments

33

The applicant argues that in refusing to endorse the invoices in question the delegate committed four faults of a non-contractual nature rendering the Commission
hable under the second paragraph of Article 215 of the EEC Treaty.

34

The first fault identified by the applicant is that the delegate acted ultra vires. The
applicant considers that under the division of powers provided by the Second
Lomé Convention it is not up to the delegate to check details of amounts claimed
in invoices which have been certified by the consulting engineer and in respect of
which the National Authorising Officer has issued payment authorizations. This is
because the Commission is not privy to the works contract and because its powers
are limited to preparing and adopting financing decisions, monitoring the tendering procedure, overseeing the execution of the works as a whole and the proper
functioning of the procedure and, if necessary, acting as mediator. In any event, the
applicant considers that the refusals to endorse in this case were not justified.

35

The second fault identified by the applicant is that the delegate acted in breach of
a duty incumbent upon him. The applicant argues that, whatever decision the delegate may have initially taken regarding the eligibility for EDF-funding of the
expenses claimed in the contested invoices, the Chief Authorizing Officer's decision to finance the credit overruns on the project had the effect of imposing on the
Commission an obligation to meet these expenses, whatever the form of any addendum drawn up by the parties to the contract. In response to the Commission's
argument that the commitment to grant additional funds was made only to the
Somali Democratic Republic and not to the contractor, the applicant also argues
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that, by virtue of a principle common t o all the Member States, a creditor may seek
from the debtors of its debtor the amounts which they owe to the latter. Respect
of the principle of legal certainty implied an obligation on the Commission to take
the steps necessary to remedy delays in payment.

36

The third fault is that the Commission acted in breach of the applicant's legitimate
expectation. The applicant argues that, in the manner in which it granted additional
funding to pay for the changes requested by the National Authorizing Officer and
in the manner in which it amended Addendum N o 1 and sent it for signature, the
applicant was entitled to expect the Commission to sign the addendum and to pay
the invoices relating to it.

37

The fourth fault identified by the applicant is that the Commission's administration is inadequately organized. The applicant argues that since the Chief Authorizing Officer had taken the decision t o grant additional funding and since all the
other parties had signed Addendum N o 1 in the terms required by the Commission, the latter was under an obligation to so arrange matters that it signed Addend u m N o 1 itself and also that the invoices in respect of the works in question were
paid in accordance with the terms of that addendum. Its failure to do so amounts
to an inadequate organisation of its services.

38

A s regards t h e first fault w h i c h the applicant alleges t h e delegate c o m m i t t e d , t h e

Commission submits that its actions were consistent with the allocation of powers
under the Convention and that its delegate was fully entitled to refuse to endorse
the addendum since he considered that the conditions for Community funding
were not met. If that were not the case, the Commission's ability to ensure the
protection of E D F funds would be undermined.
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39

As regards the alleged non-performance of a duty, the Commission states that it
had no direct contractual relationship with the applicant. It does not deny that it
took a primary decision to provide additional funding but it considers that that was
a commitment only to the Somali Government. In any event, a provisional commitment of that kind cannot in itself give rise to an obligation to pay invoices not
covered by the Financing Agreement. The Commission doubts whether it is clearly
established that the applicant can be regarded as a creditor of the Somali Government, thereby enabling it to approach the Commission direct as its debtor's debtor.
In any event, because of the division of powers and responsibilities under the Lomé
Convention, the debts of the Somali Government cannot be transferred to the
Commission.

40

As regards the alleged breach of the principle of the protection of legitimate expectation, the Commission replies, first, that it had no direct relationship with the
applicant and that if the additional works were requested by the local authority,
such requests were made in the context of that authority's contractual relationship
with the applicant. It adds that it had always made clear its position on invoices
relating to certain of the extra works, so that the Somali authorities could not have
assumed that Addendum N o 1 would be endorsed in the form in which it was presented.

4i

The Commission considers that the argument alleging inadequate organization of
its administration does not disclose any specific organizational inadequacy and is
not supported by any evidence. In any event, in the absence of an obligation to pay
it cannot be under any obligation to mobilize its services to effect payment.
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The Court's

assessment

42

In its first head of claim, the applicant is seeking compensation for damage it alleges
it suffered as a result of the delegate's refusal to endorse certain invoices. It is
important to bear in mind that in assessing this claim the Court is not making any
determination regarding the applicant's contractual entitlement to the amounts
claimed in these invoices. This is an issue to be determined by arbitration, in accordance with Article 132 and Annex XIII of the Second Lomé Convention, and not
by this Court, whose jurisdiction under Article 178 and the second paragraph of
Article 215 of the E E C Treaty is limited to issues of non-contractual liability. In
any event, it is clear from the papers before the Court that there is no contractual
relationship between the applicant and the Commission and, indeed, this is wholly
consistent with the view expressed by the Court of Justice according to which
EDF-financed public works contracts are to be considered as national contracts
involving only the A C P State and the contractor (Case 33/82 Murri Frères v Commission [1985] E C R 2759).

43

However, although there is no contractual relationship between the Commission
and the applicant, it is clear from the case-law of the Court of Justice that the
Commission may be liable under Article 215, second paragraph, of the EEC Treaty
to make good damage suffered by third parties as a result of acts committed by the
delegate in the performance of his duties (Case 118/83 CMC v Commission [1985]
E C R 2325).

44

In this respect, this Court considers that the Commission is liable to make good
damage suffered by contractors engaged under EDF-financed public works contracts as a result of a wrongful refusal on the part of a delegate to endorse invoices
submitted by them.
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45

In this case, the applicant argues that the delegate's refusal to endorse the invoices
was wrongful and, in support of this, identifies four particular faults. First, it maintains that in refusing to endorse the delegate acted ultra vires; secondly, it considers
that the delegate's refusal to endorse amounts to a breach of duty; thirdly, it considers that it had a legitimate expectation that the invoices would be endorsed and,
finally, it argues that the refusal to endorse is the result of an inadequate organization of the Commission's services.

The first fault: the delegate acted ultra vires in refusing to endorse

46

The applicant's argument is primarily to the effect that, under the division of powers provided by the Second Lomé Convention, delegates are not entitled to refuse
to endorse invoices which have been approved by the consultant engineer and in
respect of which the National Authorizing Officer has issued a payment authorization. The applicant also argues that, in any event, the refusals in this case were
not justified.

47

As regards, first of all, the question of whether delegates are ever entitled to refuse
to endorse, the Court notes that Article 108(4)(f) of the Second Lomé Convention
provides that 'the Community and the A C P States shall bear joint responsibility
for ensuring that the projects and programmes financed by the Community are
executed in accordance with the arrangements decided upon and with the provisions of the Convention'.
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48

To this end, Article 123(3) of the Second Lomé Convention provides:

'(a) The delegate shall make sure, on behalf of the Commission, that the projects
and programmes financed from the Fund's resources administered by the
Commission are properly implemented from the financial and technical
angles.

(b) Accordingly, the delegate shall endorse contracts, riders thereto and estimates,
as well as payment authorizations issued by the national authorizing officer.'

49

Similarly, Article 61 of the Financial Regulation of 17 March 1981 applicable to the
Fifth E D F provides that 'during the performance of operations, the delegate shall
verify on the spot and on the basis of records that work carried out or services
rendered tally with their descriptions given in the financing agreements, contracts
or estimates'.

so

The Court considers that it follows clearly from these provisions that a Commission delegate is entitled to and, indeed, must refuse to endorse invoices submitted
by contractors where he has substantial grounds for doubting that the conditions
for Community funding have been met.

si

In order to determine whether or not the delegate's refusal to endorse in this case
was justified, the Court must be informed of the subject matter of the relevant
invoices. The applicant's pleadings seem to suggest that the delegate's objections to
the contested invoices relate either to the fact that they incorporated price increases
for cement, steel and bitumen which had not been substantiated by reference to the
market price or to the fact that they concerned the sub-base for the access roads,
for which the unit-price had increased from E C U 4.5/m 3 to E C U 14.3/m 3 . In order
to clarify this, the Court put a written question to the applicant asking it to confirm that this was the case and, if it was not, to specify the invoices concerned,
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produce copies and specify their subject matter. Although the applicant's answer
to this question appears to suggest that some of the invoices which the delegate
refused to endorse relate to matters other than the two mentioned above, the applicant did not provide the Court with any more precise details.

52

In these circumstances, the Court can only assess the applicant's claim to the extent
that it is founded on an alleged wrongful refusal on the part of the delegate to
endorse invoices incorporating price increases for cement, bitumen and steel, on the
one hand, and an increase in the unit-price for the sub-base material for the access
roads, on the other hand.

53

The price increases for cement, steel and bitumen were refused by the delegate
because they were not supported by proof of an increase in the market price of
these materials at point of origin or of their effective incorporation
into the works.

54

In the Court's view, it is clear from Article 79(l)(iii) of the Special Conditions that
increases in the costs of materials are to be allowed to the contractor only where
there has been an increase in market price of these products between the date of
tender and the date of purchase.

55

In these circumstances, the Court considers that the delegate was entitled to require
the proofs in question and to refuse to endorse the invoices until these proofs were
produced. This was particularly the case as research carried out by him tended to
suggest that there had been no increase in the market price of the type of cement in
question during the relevant period.
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56

Since the applicant has produced no evidence to show that it produced these
proofs, when requested to do so by the delegate, the Court must conclude that his
refusal to endorse the relevant invoices was justified.

57

As regards the question of the increase in the unit-price of the sub-base for the
access roads, the Court notes that it is not contested that, in preparing its tender,
the applicant seriously underestimated the availability, close to the sites, of one of
the required components.

ss

In this regard, the Court notes that paragraph 2 of the preamble to the Bill of
Quantities as accepted by the applicant clearly provides that 'the contractor shall
visit the site and carefully and fully acquaint himself with the local conditions
throughout the works and ascertain the availability of water and locally obtained
materials and shall make all and every allowance in his rates to cover any contingency that may arise' and that the applicant admits, on page 5 of its Reply, that it
did not carry out a thorough investigation prior to submitting its bid.

59

The applicant claims that, because of flooding at the relevant time, none of the tenderers were in a position to carry out the necessary investigations near to the sites,
and that it was to take account of this difficulty that they were also required to
quote for haulage of the sub-base materials over distances greater than 5 km.

60

However, the Court considers that it is clear from the Bill of Quantities that the
applicant tendered a firm unit-price for the sub-base for the access roads and that
this unit-price may have played an important role in the comparison of tenders.
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6i

Also, the evidence produced by both the Commission and the applicant itself
shows that the additional costs to the project arising from the increased unit-price
were incurred without obtaining prior approval from the appropriate national
authority, the National Authorizing Officer.

62

In these circumstances, and taking account of the fact that the unit-price tendered
was in fact less than one third of the unit-price ultimately charged, the Court considers that the delegate was entitled to refuse to endorse the relevant invoices.

63

In reaching this conclusion, the Court is also rejecting the argument put forward
by the applicant according to which the Commission should bear responsibility for
acts committed by Consulint who, the applicant claims, gave it no choice but to
use the more expensive sub-base components. As is clear from the documents
before the Court, Consulint was appointed to supervise the implementation of the
works under a contract concluded with the Somali Government and can in no way
be considered as having acted as an agent of the Commission.

64

For these reasons, the Court concludes that the delegate did not exceed his powers
in refusing to endorse the relevant invoices.

The second fault: breach of duty

65

As the provisions of the Second Lomé Convention and the Financial Regulation
quoted above make clear, the delegate was under a duty to refuse to endorse the
invoices in question as long as he had reason to believe that the conditions for
Community financing had not been met.
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66

The Court cannot accept the applicant's argument that the decision taken by the
Chief Authorizing Officer to grant additional funding for the project had the effect
of putting an end to this duty and of placing the delegate under a duty to endorse
the invoices. For such a decision to have this effect, it would have to explicitly
order the delegate to endorse the invoices despite his reserves. N o such order was
given in this case.

67' As regards the applicant's argument to the effect that a contractor engaged under
an E D F funded contract is entitled to claim against the Commission debts which
are owed to it by the A C P State, the Court notes that the applicant has not yet
established, in the appropriate forum, that any debts are in fact owed to it by the
Somali Government.

68

In any event, even if it was established that the applicant is contractually entitled
to claim payment of the contested invoices against the Somali Government, it
would not necessarily follow that these amounts could then be claimed against
E D F funds, since these funds can only be released for expenses which are justified
having regard to the applicable legislative and contractual provisions.

69

For these reasons, the Court concludes that there was no breach of duty on the
part of the delegate in refusing to endorse the invoices.
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The third fault: breach of the principle of legitimate expectation

70

The applicant considers that in view of the Commission's conduct it had a legitimate expectation that the delegate would endorse the contested invoices.

71

In order to succeed in its argument, the applicant has to show that, as a result of
some act or omission on the part of the Commission or its delegate, it committed
itself to incurring expenditure which it had cause to believe would be met by E D F
funds.

72

The acts or omissions which the applicant alleges gave rise to its legitimate expectation relate to the Commission's decision to provide additional funding and to the
delegate's behaviour in amending and then refusing to endorse Addendum No 1.

73

The Court notes that the vast majority of the contested invoices predate both the
Commission's decision to provide additional funding (communicated to the delegate on 18 December 1989 and to the applicant on 27 December 1989) and the
sending of the delegate's letter proposing an amended Addendum N o 1 (sent o n
6 February 1990). It follows that the expenses claimed in these invoices could n o t
have been incurred on the basis of any legitimate expectation to which these events
gave rise.

74

In fact, it appears from the documents before the Court that only three invoices
were issued after the decision to grant additional funding was taken. As regards the
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first of these, namely the invoice issued on 31 December 1989, the applicant has
provided no proof whatsoever that it relates to expenditure incurred after the applicant was informed of the decision to grant additional funding. As regards the two
invoices issued in May 1990, the applicant has provided no proof that they relate
to expenses incurred before 1 March 1990, the date on which the delegate made
clear beyond any doubt that he had no intention of endorsing invoices incorporating the increased unit-price of the sub-base material or price revisions for materials which were not justified by reference to market prices.

75

For these reasons, the applicant's argument founded on a breach of its legitimate
expectation has to be rejected.

The fourth fault: inadequate organization of the Commission's services

76

As the Commission has correctly pointed out, the applicant's fourth argument presupposes a duty on the part of the Commission to endorse the invoices. Since the
Court has established that no such duty existed, it follows that the fourth argument
must be rejected.

77

In any event, the Court considers that where an applicant is seeking compensation
for damage which it alleges was caused b y the inadequate organization of the defendant institution's administration, it must at least identify some malfunction of the
administration giving rise to the damage in question. In this case, the applicant has
not produced any argument or evidence from which the Court can deduce that the
Commission's administration failed to operate correctly.
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78

Since the applicant has failed to establish that the refusal to endorse the relevant
invoices was wrongful, it follows that the first head of claim must be dismissed.

The second head of claim: the failure by the Commission to pay compensation
following the termination

The parties'

arguments

79

The applicant states that, by letter of 1 March 1991, the Director-General of
D G VIII, as Chief Authorizing Officer of the EDF, informed it that he had temporarily assumed the functions of the National Authorizing Officer and that he had
decided to terminate the works contract with effect from 1 March 1991, pursuant
to Article 93(1) of the General Conditions. The applicant also states that the letter
from the Chief Authorizing Officer ends by requesting it to submit its claims to
the Commission. Notwithstanding that invitation, and despite the applicant's having prepared a complete statement of losses and expenses directly incurred as a
result of cancellation of the works, which it submitted to the defendant on 7 February 1992, the latter refused to make any payment.

80

The applicant considers that the Commission's refusal to provide compensation for
t he damage suffered as a result of cancellation of the contract must be regarded as
a fault rendering it liable since it constitutes non-performance of an obligation,
derives from inadequate organization of the Commission's administration and
infringes the principles of legal certainty and of the protection of legitimate expectations.

81

The Commission argues that by terminating the contract it merely acted within the
limits of Article 60 of the Financial Regulation, which forms an integral part of the
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Financing Agreement by virtue of Article 7 of the latter. It considers that its powers under Article 60 relate only to its commitments and responsibilities as set out
in the Financing Agreement and that, therefore, it could not be held liable in
respect of all claims relating to the contractual relationship between the Somali
Government and the applicant.

82

The Commission also argues that, even though it did not expressly say so in its letter of 1 March 1991, it intended to settle claims only to the extent to which they
were justified and were covered by existing commitments (that is to say, up to
E C U 5 million). However, the applicant submitted a consolidated statement in an
amount far beyond the balance still available, containing a number of claims which
were disputed by the Somali authorities. In those circumstances, and in view of the
fact that physical verification of the works was impossible, the Commission
decided to await a new stable Government in Somalia before making a final decision.

The Court's

83

assessment

In its second head of claim, the applicant is seeking compensation to which
it considers it is entitled as a result of a letter sent to it on 1 March 1991 by the
Director-General of the Commission's Directorate-General for Development, in
his capacity as Chief Authorizing Officer. This letter reads as follows:

' D u e to the persisting turbulence in Somalia and the inability of the National
Authorizing Officer to carry out his duties, I as Chief Authorizing Officer, on the
basis of Article 60 of the Financial Regulations governing contracts financed by the
EDF, have temporarily assumed the functions incumbent on the National Authorizing Officer.
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As adequate conditions of security in Somalia for resumption of the performance
of your contract cannot be guaranteed within the foreseeable future, I regret to
inform you that your contract will be terminated in application of Article 93(1) of
the General Conditions for Works Contracts. The termination of your contract
will take effect as of 1 March 1991.

As far as claims relating to your consultancy services (sic) incurred u p to 28 February are concerned, you are kindly requested to submit these claims to the Commission of the European Communities, Directorate-General for Development... .'

84

Counsel for the Commission accepted at the oral hearing that the reference to 'consultancy services' in this letter is a mistake. The letter, apparently, was in a standard
form. Both parties have proceeded on the basis that the letter intended to refer t o
contractual services.

85

It is clear from the applicant's pleadings that its second head of claim can be divided
into two distinct sub-heads. The first sub-head concerns amounts arising under the
works contract prior to its termination on 1 March 1991. These amounts were
claimed in section 2 of the consolidated statement of account submitted on 7 February 1992 (annex 43 to the application) and relate to costs arising as a result of the
disruption and prolongation of the contract. In the second sub-head, the applicant
is claiming compensation for losses suffered by it as a result of the termination of
the contract on 1 March 1991. These amounts were claimed in section 3 of the
abovementioned consolidated statement of account and relate primarily, but not
exclusively, to the alleged destruction and theft of plant and equipment and the
repatriation of staff.
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86

In assessing these claims it is important, once again, to emphasise that the purpose
of the present proceedings is only to determine whether the Commission committed a fault which caused damage to the applicant and that it is not for this Court to
determine any contractual rights which the applicant may have against the Somali
Government arising out of the works contract.

87

The first stage of the Court's examination of the second head of claim will therefore be to determine whether the Commission acted wrongfully in refusing to meet
the claims contained in sections 2 and 3 of the consolidated statement of account.

ss

With regard to each of the two sub-heads, the applicant puts forward the same
arguments in support of its view that the Commission acted wrongfully. These are,
first, that the Commission was under a duty to meet these claims, secondly, that
the Commission's refusal to meet them was in breach of the applicant's legitimate
expectation as well as the principle of legal certainty and, thirdly, that the refusal to
meet the claims derives from an inadequate organization of the Commission's services.

The first sub-head: amounts arising as a result of the prolongation and disruption
of the contract

89

The first question to be considered by the Court is whether there was a duty on
the Commission to meet the claims, submitted in section 2 of the consolidated
statement of account, relating to costs incurred prior to termination of the contract.
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90

In this regard, the Court notes, first, that it has not been argued by the applicant
that the Commission is responsible for the disruption or delays which gave rise to
the costs claimed in section 2 of the consolidated statement. N o r has any evidence
been produced which could lead the Court to such a conclusion.

91

Secondly, it is clear that since the Commission was not a party to the works contract, there could be no contractual duty upon it to meet the claim. If the applicant
considers that it is contractually entitled to the amounts claimed in section 2 of the
consolidated statement, this is a matter to be determined by arbitration in accordance with Article 132 and Annex XIII of the Second Lomé Convention.

92

Finally, the Court does not consider that a duty to meet the claim could have arisen
as a result of the Chief Authorizing Officer's decision to invoke Article 60 of the
Financial Regulation applicable to the Fifth EDF. This provision, which forms the
legal basis for the invitation issued by the Chief Authorizing Officer to submit
claims, allows the Commission, inter alia, to transfer funds to contractors other
than on foot of a payment authorization issued by the National Authorizing
Officer. It is an exceptional measure which was invoked in this case because the
National Authorizing Officer was unable to fulfil his functions following the outbreak of civil war.

93

It is clear from its wording (see paragraph 24 above) that Article 60 allows but does
not oblige the Commission to make payments to a contractor where delays in clearance or authorization occur at national level.

94

In these circumstances, the Court concludes that the Commission was under no
obligation to meet the claim submitted in section 2 of the consolidated statement
of account.
II -1091

JUDGMENT OF 16. 11. 1994 — CASE T-451/93

95

The second question to be determined is whether, as the applicant argues, the Commission's refusal to meet the applicant's claim for work done prior to termination
of the contract is in breach of the principles of legal certainty and of the protection
of legitimate expectations.

96

In order to succeed in this claim, the applicant would have to show that, at the time
it incurred the expenses to which the claim relates, it had legitimate grounds for
believing that the Commission would refund them. However, in this case, the
applicant is founding its claim on an alleged promise to pay contained in a letter
sent after the expenses in question were incurred and, for this reason alone, the
claim must be rejected.

97

In any event, the Court considers that, in view of the approach taken by the delegate since 1 March 1990, the applicant knew or should have known that the Commission would only meet claims which it considered were justified having regard
to the applicable legislative and contractual provisions and that it was likely to have
doubts as to whether expenses incurred as a result of the prolongation and disruption of the contract could be met out of EDF-funds.

98

It follows that there was no breach of the applicant's legitimate expectations or of
the principle of legal certainty.

99

Finally, the applicant argues that the refusal to compensate it derives from an inadequate organization of the Commission's services and is therefore in breach of the
principle of sound administration.
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îoo In the Court's view, this argument presupposes a duty on the part of the Commission to meet the claim. Since the Court has established that no such duty exists,
this argument must be dismissed as irrelevant.

101 In any event, as the Court pointed out in its assessment of the first head of claim,
where an applicant seeking compensation under Articles 178 and 215 of the Treaty
bases its argument on an alleged failure by an institution to organize properly its
services, it must at least identify some particular malfunction of the defendant's
administration. In this case, the applicant has not identified any particular malfunction of the administration.

102 The Court concludes that the Commission did not act wrongfully in refusing t o
meet the claims submitted in section 2 of the consolidated statement of account
relating to costs incurred as a result of the prolongation or disruption of the contract.

103 The Court will now examine whether the Commission acted wrongfully in refusing to compensate the applicant for losses arising as a result of the termination of
the works contract.

The second sub-head: losses incurred as a result of the termination of the contract

KM The first question to be determined is whether the decision taken by the Chief
Authorizing Officer to terminate the contract under Article 93(1) of the General
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Conditions gave rise to a duty on the part of the Commission to compensate the
applicant for the losses arising from the termination.

ios The Court notes that Article 93(1) of the General Conditions pursues two separate
objectives. In the first place, it can be considered as providing a legal basis for the
termination of EDF-financed contracts, prior to completion of the works, by the
A C P State. Secondly, it also provides that where such termination occurs the contractor is entitled to be compensated for loss arising from the termination which is
not attributable to him.

toe Since EDF-financed contracts are national contracts, Article 93(1) envisages that
they be terminated by the A C P State and not by the Commission. However, in the
present case, it was not the A C P State but the Director-General of the Commission's Directorate-General for Development, acting in his capacity as Chief Authorizing Officer, who terminated the contract. H e took this initiative because it was
clear to him that, as a result of the civil war, the National Authorizing Officer was
no longer in a position to exercise his authority. The civil war in Somalia had broken out in December 1990 and the Somali Government had been overthrown
shortly afterwards so that by March 1991 there was no government to maintain law
and order and no minister to exercise the powers of the National Authorising
Officer.

io? In the Court's view, the fact that the Chief Authorizing Officer used Article 93(1)
of the General Conditions as a legal basis for terminating the contract in these circumstances does not imply that the Commission is liable to pay any compensation
to which the applicant may be entitled under this provision. In any event, it has
not been established that any damage alleged to have been suffered by the applicant resulted from the termination of the contract by the Chief Authorizing
Officer.
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108 None of the losses alleged to have been suffered under this sub-head, as formulated
by the applicant — plant or equipment lost or stolen; cost of launching and erection equipment necessary for preliminary works; cost of meeting engineers'
requirements including houses and office equipment; repatriation of all expatriate
staff and personnel; cost of professional fees in preparing claims arising out of the
alleged suspension, cancellation, disruption and prolongation of the contract; cost
of head-office equipment; cost of bituminous materials stored off site; value of
work done at date of termination — is shown to have been caused by the termination of the contract. Indeed the applicant has not proved that he was still on the
site at the date of termination of the contract.

109 For these reasons, the Court considers that the Commission's refusal to compensate the applicant for the losses arising from the termination was not in breach of
a duty incumbent upon it.

no The second question to be considered is whether the letter of 1 March 1991 gave
rise to a legitimate expectation on the part of the applicant that the Commission
would pay any compensation to which the applicant may be entitled under Article
93(1) of the General Conditions.

1 1 1The applicant argues that by referring to Article 93(1) of the General Conditions,
in the second paragraph of the letter of 1 March 1991, the Commission committed
itself to indemnifying it in accordance with that provision.

1 1 2In the Court's opinion, it is clear from a reading of the letter of 1 March 1991 that
it could not have given rise to a legitimate expectation on the part of the applicant
that the Commission would compensate it for losses resulting from the termination of the contract. The last paragraph of the letter, although it specifically invites
the applicant to submit claims for work done up to the date preceding the termination, makes no reference to claims arising as a result of the termination.
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Article 93(1) of the General Conditions was indeed mentioned in the second paragraph of the letter but this was because it forms the legal basis for terminations of
EDF-financed contracts. The mere fact that it was mentioned in this context cannot be taken as constituting an undertaking by the Commission to pay compensation.

1 1 3It follows that there was no breach of the applicant's legitimate expectations or the
principle of legal certainty.

114 The final question to be determined is whether, as the applicant argues, the refusal
to compensate it derives from an inadequate organization of the Commission's services and is therefore in breach of the principle of sound administration.

1 1 5Once again, this argument must be rejected since the applicant has neither established that the Commission was under a duty to pay nor identified, in its pleadings, any particular malfunction of the defendant's administration.

1 1 6It follows that the Commission did not commit a fault in refusing to meet the claim
submitted in section 3 of the consolidated statement of account relating to losses
incurred as a result of the termination of the contract.

117 Since the applicant has failed to establish that the Commission has committed a
fault of any kind in refusing to meet its claim, the second head of claim must also
be dismissed.
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118 It should be pointed out in any event, as regards the loss which the applicant alleges
it suffered, that the onus of proof is on the applicant to show, not only that the
Commission committed some fault, but also that the loss alleged to have been suffered by the applicant was caused by the fault alleged and not by civil war, theft or
other extraneous cause. This the applicant has totally failed to do either by argument or evidence.

119 Since the applicant has failed in both heads of claim, the application must be dismissed.

Costs

120 Under Article 87(2) of the Rules of Procedure, an unsuccessful party is to be
ordered to pay the costs if they are asked for in the opposite party's pleadings.
Since the applicant nas failed in its submissions, it must be ordered to pay the costs
as applied for by the Commission.

O n those grounds,

T H E C O U R T O F FIRST INSTANCE (Fifth Chamber)

hereby:

1. Dismisses the application;
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2. Orders the applicant to pay the costs.

Kalogeropoulos

Barrington

Lenaerts

Delivered in open court in Luxembourg on 16 November 1994.

H.Jung
Registrar
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